INFORMATION TECHNOLOGY - CENTRALIZATION -

Objectives and Achievements

In Progress

Objective: The State desires to centralize the IT operational support
under a single entity, DTI. The centralization plan will include:

A plan to fund the centralized organization through a
combination of budget centralization, cost savings, centralize
resources.

The plan will make changes to the DTl organizational structure
to optimize services and specialize skill sets

A review and rework to standardize the staff titles framework
and compensation structure

Achievements:

Development of Centralized Future State Organizational Chart
Completed validation with Executive Steering Committee
Created draft versions of Centralized Position Profiles for new
framework

Obtained final approval of Future State Organizational Chart

Complete mapping of future state position profiles to existing
position profiles

Document funding sources and projected savings associated with
centralized organization

Next Steps (Future Activities)

Challenges (Issues and Risks effecting your effort)

Complete review with OMB and DHR
Develop implementation project plan and timelines

Legislative changes - Amendment to Title 29




INFORMATION TECHNOLOGY — DESKTOP AS A SERVICE -

Objectives and Achievements

In Progress

Objective: The State desires to develop a new strategy to procure and
manage end user computer devices.

Develop and publish standard system configurations
Implement a consumption-based pricing model for devices as
well as removing the ownership of the devices

Convert expenditures for devices from CAPEX to OPEX
Streamline the procurement and replacement process for
defective units

Achievements:

Completed financial analysis; Traditional Purchasing (CAPEX)
vs. Desktop as a Service (OPEX)

Identified and implemented a purchasing platform for Desktop
as a Service; US Communities Cooperative

Completed Market Analysis to identify additional vendors;
CDW and SHI

e Completion of data analysis for OMB
e Schedule site visits to vendors for the EDL and Security Groups
e Development of Statement of Work for overall program

Next Steps (Future Activities)

Challenges (Issues and Risks effecting your effort)

Finalize Statement of Work, Implementation Timeline and
Final Pricing Structure.

Pending budget requests from agencies to replace devices that need
to be upgraded to Windows 10




INFORMATION TECHNOLOGY - IT POLICY AND GOVERNANCE

Objectives and Achievements

In Progress

Objective: The State desires to centralize the various IT silos in the
State, eliminate unnecessary spending, and improve inter-agency
teamwork.
e Improved communication and transparency between the
agencies and DTI.
e Develop and implement standard IT policies, support
processes, and IT architecture across the State.
e Create a governance framework that facilitates the inclusion
of DTI and State agencies to drive common standards, funding
and project prioritization.

Achievements:
e Completed documentation of Current State of Governance
model(s)
e Completed documentation and validation of Future State
Enterprise Governance Framework

Complete final review with Executive Committee

Next Steps (Future Activities)

Challenges (Issues and Risks effecting your effort)

e Obtain final approval of Enterprise Governance Framework
e Development of project plan for implementation with
associated timelines

None to report currently




INFORMATION TECHNOLOGY - SHARED SERVICES -

Objectives and Achievements

In Progress

Objective: The State desires to centralize the IT operational support
by developing and implementing a new Shared Services Model.

Centralize and standardize all service desks

Standardize and document service delivery solutions; (defined
services, service level agreements (SLAs) or operations level
agreement (OLA’s), operating metrics, etc.)

Produce and maintain a simplified service catalog supported
by a concise and transparent cost recovery model.

Achievements:

Obtained a detailed understanding of the issues surrounding
current cost structure and categorization of expenses
Developed centralized financial framework for:

o Costing Model

o Rate Structure

Complete Final Review for Acceptance for Costing Model and
Rate Structure

Develop Sample Cost Projections for Current vs. Future for 1 ITC
Agency and 1 Non-ITC Agency

Assessment of existing IT Service Management system to ensure
the centralized and shared services can be processed efficiently

Next Steps (Future Activities)

Challenges (Issues and Risks effecting your effort)

Develop updated Service Catalog for centralized and shared

services

Develop standardized Statements of Work and Service Level
Agreements in accordance with the cost recovery model and
newly-defined Service Catalog offerings.

Obtaining monthly and annual billing metrics
o Many common metrics are not currently tracked
o Will need to develop repeatable reporting/tracking
processes for future billing mechanisms




INFORMATION TECHNOLOGY - VENDOR MANAGEMENT -

Objectives and Achievements

In Progress

Objective: The State desires to create a centralized IT vendor
management capability to accomplish specific objectives.

Centralize and reduce the number of IT contracts

Proactively manage software licensing to eliminate waste and
duplication of licensing

Partner with vendors to identify and realize cost savings
strategies through contract restructuring or change in services
Develop IT specific procurement staff knowledgeable of the
unique aspects of IT procurement.

Achievements:

Completed on-site vendor meetings with Tier 1 Vendors; All
vendors with an annual spend of over $500K.

Creation and continued development of Contract
Management Portal.

Completed financial analysis and validation of IT spend for
Executive Agencies.

Realized annual savings of $135K from SalesForce contract
renewal and $100K for ASG contract renewal

e Vendor negotiations for renewals, contract consolidation and
cost reductions (on-going activity)

e Reviewing potential contract platforms for upcoming requests
for staff augmentation, telecom, and network
equipment/services for example.

e Development of functionality requirements and requested
timeline for implementation of Contract and Asset
Management modules in ServiceNow

e Completion of requirements for upcoming RFP requests

e Potential savings of $2.0M annually identified during Tier 1
Vendor meetings; Steps being developed to achieve identified
savings (on-going activity)

Next Steps (Future Activities)

Challenges (Issues and Risks effecting your effort)

Review contract documents for Tier 2 Vendors; Annual spend
of $250K to $500K

Assist in upcoming renewals; Less than 90 days

Assist with implementation of Contract and Asset
Management modules in ServiceNow

¢ None to report currently




